
	Item
	DESCRIPTION
	CRITICAL DUE DATE
	ESTIMATED DUE DATE

	EXHIBIT A – SCOPE OF WORK

	A.
	PLANS AND COMPLIANCE REQUIREMENTS
	
	

	
	
	
	

	1.
	GPS information for Project site and monitoring locations
	NA
	NA

	2.
	Project Assessment and Evaluation Plan (PAEP)
	Day 30
	

	
	Non Point Source Pollution Reduction Project Follow-up Survey Form
	NA
	NA

	3.
	Monitoring Plan (MP)
	NA
	NA

	
	Monitoring Reports
	NA
	NA 

	4.
	Quality Assurance Project Plan (QAPP)
	NA
	NA

	5.
	Copy of final CEQA/NEPA Documentation
	NA
	NA

	6.
	Land Owner Agreement(s)
	NA
	NA

	7.
	Applicable Permits
	NA
	NA

	B.
	WORK TO BE PERFORMED BY GRANTEE
	
	

	1.3
	Project Summary Form
	
	4/15/2011

	1.3
	Subcontractor Documentation
	
	4/15/2011

	2.2
	Documentation of data transfer types needs
	
	6/15/2011

	3
	Design Description Document


	
	6/15/2011

	4
	Demonstration of web-based data transfer tools, including project setup and data upload, checking and reporting  
	
	12/1/2011

	5.1
	Data Transfer System Beta test

	
	2/1/2012

	5.1 
	Revised Web-based Data Transfer Tools
	
	3/15/2012

	6
	Web-Based Data Transfer tool Online Deployment

	
	4/15/2012

	7
	Information Presentation System Beta Test
	
	8/15/2012

	7
	Information Presentation System Online deployment

	
	10/15/2012

	8
	Wiki-based documentation of issue resolution, online system with issues resolved and enhancements deemed necessary by the Project Manager.


	
	8/15/2013

	EXHIBIT B – INVOICING, BUDGET DETAIL, AND REPORTING PROVISIONS

	A.
	INVOICING
	
	Quarterly

	B.
	REPORTS
	
	

	1.
	Progress Reports by the twentieth (20th) of the month following the end of the calendar quarter (March, June, September, and December)
	
	7/20/2011 and Quarterly thereafter

	2.
	Natural Resource Projects Inventory (NRPI) Project Survey Form
	Before final invoice
	

	3.
	Draft Project Report
	11/1/2013
	

	4.
	Final Project Report
	02/1/2014
	

	5.
	Final Project Summary
	30 days prior to contract end date
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